EXTENSION OF TIME

Name of the Work:	Improvements to rds & drains at Abbigere Ganesha temple, in W.No. 12
Job No:	012-13-000014
Work order No:	41/12-07-13
BR No:	595/13.14 Dt: 30-01-2014

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike